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PROJECT UPDATES

e First Ave — Phase I: Road improvements on First Avenue between Sycamore and
Robertson to include widening, curb & gutter and storm drainage improvements.
o General Status: Progress Energy Easement acquisition complete.
Scheduling utility relocation.
o Design: Complete
o Permits: Complete
o Expected Construction: Fall 2011

e First Ave — Phase II: Landscape & Hardscape Improvements on First Avenue,
between Robertson and Fayetteville Street.
o General Status: Awaiting approvals from NCDOT
o Design: Complete
o Permits: In progress
o Expected Construction: Spring 2012

e Pedestrian Crosswalk: Installation of pedestrian crossing at the intersection of
Widewaters and Knightdale Boulevard.
o General Status: To be combined with BB&T Right Turn Lane
o Design: Complete
o Permits: Complete
o Expected Construction: Late Fall 2011/Early Spring 2012

e BB&T Right Turn Lane: Installation of dedication right turn lane with sidewalk
connection along the BB&T frontage to Knightdale Boulevard.
o General Status: In permitting
o Design: Complete
o Permits: In progress
o Expected Construction: Late Fall/Early Spring 2012

e Widewaters Roundabout/Hinton Oaks Median: Projects now combined. Goals:
Improvements to the functionality and visibility of the roundabout at Widewaters
and Village Park Drive and Extend median south to prevent illegal U-turns of
vehicles exiting First Citizens bank.

o Design: Complete
o Permits: In progress
o Expected Construction: Complete

e Knightdale Park: Design & Development of 76+ acre Town owned park off of
First Avenue.
o Design: In progress
o Permits: Winter 2012
o Expected Construction: Spring 2012




e Greenway- Phase II: Construction of Greenway from Hodge Road to Parkside
Commons Park in Mango Creek Basin.
o Design: In progress
o Permits: In progress
o Expected Construction: Spring 2012




